COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2018

ESTI MATE SUMVARY 22:33:38
CONTI D: C22010 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 22010-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 28.0 DAYS TI ME ALLOW 80 WORK DAYS
US 160 JCT 172 TO BAYFI ELD RES PERCENT TI ME: 35.00 ORI G TI ME ALLOW 80 WORK DAYS
PRQIECT NO NHPP1602- 166
US 160 JCT 172 TO BAYFI ELD RES
NAVE OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 18/ 2018 DATE TI ME STARTED 07/09/2018
2273 RI VER ROAD DATE LET 03/ 08/ 2018 DATE WORK BEGAN 07/ 09/ 2018
DATE AWARDED 04/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/09/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,001, 373. 29 PARTI Cl PATI NG $ 2,726,603.51 $ 2,170, 170. 59
AWARD PRQIECT AM: $  3,812,025.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 68. 14% TOTAL EARNI NGS 2,726, 603. 51 2,170, 170.59
FUNDS AVAI LABLE: $ 1,274,769.78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,726, 603. 51 2,170, 170. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,180. 38 - 44, 407. 50
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 2,669, 423.13 2,125, 763. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,669, 423. 13 2,125, 763. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,125, 763.09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22010-BI D ESTI MATE RUN 08/ 27/ 2018
PRQJECT: NHPP1602- 166 ESTI MATE NO 0002 22:33:38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00037 Renoval of End Section 34. 000 0. 000
EACH 8. 000 2,507. 28
313. 41000 8. 000 2,507. 28
0010 202- 00090 Renoval of Delineator 486. 000 0. 000
EACH 0. 000 0. 00
7.01000 0. 000 0. 00
0015 202-00220 Renoval of Asphalt Mat 157. 000 157. 000
Sy 0. 000 0.00
4.67000 157. 000 733.19
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 10, 878. 000 0. 000
SY 10, 768. 000 39, 626. 24
3. 68000 10, 768. 000 39, 626. 24
0025 202-00810 Renoval of Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 68. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 202-01130 Renoval of Guardrail Type 3 10, 867. 000 0. 000
LF 1, 600. 000 6, 816. 00
4.26000 1, 600. 000 6, 816. 00
0040 203-00050 Unsui tabl e Materi al 104. 000 104. 000
cY 0. 000 0. 00
15. 12000 104. 000 1,572.48
0045 203-01594 Conbi nati on Loader 5. 000 0. 000
HOUR 0. 000 0. 00
99. 24000 0. 000 0. 00
0050 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0. 00
0055 203-02330 Laborer 5. 000 0. 000
HOUR 0. 000 0. 00

31.10000 0. 000 0. 00



CONTI D: C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22010-BI D ESTI MATE RUN08/27/2018
PRQIECT: NHPP1602- 166 ESTI MATE NO 0002 22:33:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00008 Erosi on Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.42000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
629. 44000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 32000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
138. 16000 0. 000 0. 00
0080 210-00013 Reset Mail box Structure (Type 3) 14.000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0085 210-00014 Reset Mailbox Structure (Type 4) 30. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0090 240- 00000 W dlife Biologist 5. 000 3. 500
HOUR 0. 000 0. 00
109. 15000 3.500 382.03
0095 304-06000  Aggregate Base Course (Cl ass 6) 176. 970 176.970
TON 0. 000 0. 00
24.00000 176. 970 4,247.28
0100 304-09014  Aggregate Base Course (Special) 4, 505. 000 0. 000
TON 0. 000 0. 00
28. 00000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 61. 870 61. 870
TON 0. 000 0. 00
111. 00000 61.870 6, 867.57
0110 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 22, 000. 000 0. 000
TON 17,358.900 1, 147,944.06

66. 13000 17, 358. 900 1, 147, 944. 06



CONTI D

ROADWAY

CAT NO0200

0115 403-36721

0120

411-10255

0125

420- 00132

0130

506- 01020

0135

605- 00004

0140

605- 00040

0145

605- 84000

0150

606- 00301

0155

606- 01320

0160

606- 01370

0165 606-01385

C22010
22010-BID
NHPP1602- 166

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

DESCRI PTI ON

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Separator) (Cl ass 1)

Geogri d Reinforcenent

4 I nch Non-Perforated Pipe Underdrain

4 Inch Perforated Pipe Underdrain

Subsurface Drain CQutlet

Cuardrail

Type 3 (6-3 Post

End Anchorage Type 3B

Transition Type 3G

Transition Type 3J

Spacing) (31 inch)(MsS)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12, 654. 000
TON
67. 61000
10, 000. 000
GAL
2. 98000
157. 000
5%
2. 49000
313. 000
sy
3. 71000
0. 000
LF
49. 00000
0. 000
LF
48. 76000
0. 000
LF
76. 66000
10, 600. 000
LF
22. 85000
0. 000
EACH
2, 286. 00000
7.000
EACH
2, 685. 00000
5. 000
EACH

1, 880. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 020. 450
7, 633. 090
12, 653. 540

1, 650. 000
5, 836.

7, 486.

000
000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,575
1,575

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2018

516, 073

17, 391.

35, 988

21

28

.00

.00

.00

.00

.00

75

.00

.00

.00

22:33:38

AMOUNT

855, 505

22,308

390.

1,161.

35, 988

84

28

93

23

.00

.00

.00

75

.00

.00

.00



CONTI D: C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22010-BI D ESTI MATE RUN08/27/2018
PRQIECT: NHPP1602- 166 ESTI MATE NO 0002 22:33:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01390 End Anchorage Type 3K 5. 000 0. 000
EACH 0. 000 0. 00
1, 670. 00000 0. 000 0. 00
0175 606- 02003 End Anchorage (Nonflared) (31 in. MGS)(Mash Tested) 33. 000 0. 000
EACH 8. 000 21,520. 00
2, 690. 00000 8. 000 21, 520. 00
0180 612-00001 Del i neator (Type I) 351. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 612-00002 Delineator (Type I1) 95. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0190 612-00003 Delineator (Type II1) 40. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 200. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 614-00012 Sign Panel (Class I1) 362. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0205 614-01512 Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0215 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00

229. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 614-80385

0230

614-85003

0235

626- 00000

0240

626- 01103

0245

627-00013

0250

627-00013

0255

627- 30405

0260

627-30410

0265

630- 00000

0270

630- 00001

0275 630- 00007

C22010

22010-BID
NHPP1602- 166

| TEM
DESCRI PTI ON

Runbl e Strip

| npact Attenuat or

Mobi | i zati on

Public Information Services (Tier

Pavenent

Mar ki ng Pai nt

Pavenent

Mar ki ng Pai nt

Pref orned Thernopl asti c Pavenent

(I'nlaid)

Preformed Ther nopl astic Pavenent
Line) (Inlaid)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

(Low Mai nt enance)

)

(High Build)

(Hi gh Build) (Tenporary)

Mar ki ng (Wor d- Synbol )

Mar ki ng ( Xwal k- St op

17, 487. 000
LF
0. 30000

1. 000
EACH
29, 540. 00000

1.000
LS
261, 340. 17000

1. 000
LS
3, 000. 00000
1,100. 000
GAL
34. 75000
2, 400. 000
GAL
34. 75000
1, 400. 000
SF
20. 00000
272.000
SF
16. 00000
3, 200. 000
HOUR
20. 00000
400. 000
HOUR
40. 00000
25. 000
DAY

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0.500
1. 000

0. 250
0. 250
0. 500

0. 000
0. 000
0. 000

. 900
1, 584. 400
1, 815. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
1, 844. 250
2,181. 250

47. 250
. 750
. 000

2.000
5. 000
7.000
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ESTI MATE RUN 08/ 27/ 2018

130, 670

750.

55, 057

36, 885

8,510

375.

.00

.00

09

00

.00

90

.00

.00

00

00

00

22:33:38

AMOUNT

261, 340

1, 500.

63, 081.

43, 625

10, 400

525.

.00

.00

17

00

.00

68

.00

.00

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 00012

630- 80341

630- 80342

630- 80344

630- 80355

630- 80357

630- 80360

630- 80363

630- 80380

630- 80511

632- 00000

C22010

NHPP1602- 166

22010-BID

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Mbbi | e Pavenent Marking Zone

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
70. 000
DAY
725. 00000
27.000
EACH
20. 00000
104. 000
EACH
20. 00000
59. 000
SF
20. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
250. 00000
80. 000
EACH
2.00000
20. 000
EACH
5. 00000
250. 000
EACH
1. 00000
1. 000
LS
2, 500. 00000
1. 000
LS

46, 760. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
30. 000
36. 000

4.500
5. 000
9. 500

31.500
20. 000
51.500

9. 000
20. 250
29. 250

2.000
0. 000
2.000

0. 000
0.500
0. 500

13. 500
26.500
40. 000

9. 000
1. 000
10. 000

100. 000
25. 000
125. 000

0. 000
0. 000
0. 000

0.250
0.250
0. 500
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ESTI MATE RUN 08/ 27/ 2018

21,750

100.

400.

405.

125.

53.

25.

11, 690

00

.00

00

.00

.00

06

22:33:38

AMOUNT

26, 100

190.

1, 030.

585.

2,000

125.

80.

50.

125.

23, 380

00

00

00

00

00

00

00

00

00

.00

13



CONTI D

C22010
22010-BID
NHPP1602- 166

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 27/ 2018

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

700- 70010

700-70011

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700- 70380

CAT NO0400

0375

0380

620- 00002

620- 00020

| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

ESTI MATE NG 0002 22:33:38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
145, 000. 000 24, 580. 160
FA 110, 690.220 110, 690. 22
1. 00000 135, 270. 380 135, 270. 38
1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI §$ 3,982,123.29$ 2, 165,358.09$ 2, 716, 978. 52
1. 000 0. 250
EACH 0. 250 4,187.50
16, 750. 00000 0. 500 8, 375. 00
1.000 0. 250
EACH 0. 250 625. 00
2, 500. 00000 0. 500 1, 250. 00
CAT 0400  CURRENT AMI $ 19, 250.00$ 4,812.50$ 9, 625. 00

PROQIECT TOTAL

CURRENT AMI $ 4,001,373.29% 2,170,170.59% 2, 726, 603. 52



